

KDADS Policy Manual Project

Monday.com Sequential Setup Guide

Interactive Checklist with Checkable Boxes

Document Version: 1.0 | Created: January 2026

Table of Contents

1. Phase 0: Pre-Setup Preparation
2. Phase 1: Workspace Configuration
3. Phase 2: Board 1 - Stakeholder Engagement - Delphi
4. Phase 3: Board 2 - Stakeholder Engagement - Workgroup
5. Phase 4: Board 3 - Stakeholder Engagement - Draft and Review
6. Phase 5: Board 4 - Contract Deliverables Tracker
7. Phase 6: Cross-Board Configuration
8. Phase 7: Automations Setup
9. Phase 8: Views and Dashboard Creation
10. Phase 9: Final Validation and Testing
11. Appendix A: Status Labels Quick Reference
12. Appendix B: Responsible Party Reference
13. Appendix C: Deliverables Timeline Reference
14. Appendix D: Troubleshooting Guide

Phase 0: Pre-Setup Preparation

0.1 Account & Access Verification

Confirm Monday.com account has appropriate plan level (Pro or Enterprise recommended)

Verify admin access to create boards and workspaces

Collect email addresses for all team members (ADS and KDADS staff)

Determine who needs Owner vs. Member vs. Viewer access

0.2 Gather Required Information

Finalize list of policy topics for Board 3 (Draft and Review) - currently TBD

Confirm target dates for Phase A-D deliverables

Identify primary Owner assignments for each policy topic

Validate the 75% consensus threshold for Delphi process

0.3 Document Naming Conventions

Establish naming convention for boards (e.g., 'KDADS - [Board Name]')

Establish naming convention for groups (policy topics)

Establish color coding scheme for status labels

Phase 1: Workspace Configuration

1.1 Create Workspace

Navigate to Monday.com -> Workspaces

Click 'Add Workspace'

Name: 'KDADS Policy Manual Project'

Set workspace icon (optional - suggest policy/document icon)

Set workspace description

1.2 Configure Workspace Settings

Set workspace to 'Main' or 'Open' depending on visibility needs

Add workspace members - All ADS team members

Add workspace members - All KDADS team members

Add workspace members - External stakeholders (view access)

1.3 Create Standardized Status Labels Template

Document these labels for consistent use across all boards:

Label	Color Code	Usage
Not Started	Gray (#c4c4c4)	Default state
In Progress	Blue (#0086c0)	Active work
Pending Review	Yellow (#fdab3d)	Awaiting review
Blocked	Red (#e2445c)	Cannot proceed
Complete	Green (#00c875)	Finished

Phase 2: Board 1 - Stakeholder Engagement - Delphi

2.1 Create Board

Click 'Add' -> 'New Board'

Select 'Start from scratch'

Name: 'Stakeholder Engagement - Delphi'

Set board type: Main Board

Set board permissions: Private (ADS and KDADS only)

2.2 Create Groups (Policy Topics)

Group 1: Provision of Direct Services

Group 2: Client Eligibility

Group 3: Client and Service Priority

Group 4: GESN/Targeting

Set group colors for visual separation

2.3 Create Process Stage Columns (Status Type)

Delete any default columns, then create in order:

1. In-Person Kickoff - Labels: Not Started, In Progress, Complete
2. First Meeting - Problem ID - Labels: Not Started, In Progress, Complete
3. Second Meeting - Solutions/Goals - Labels: Not Started, In Progress, Complete
4. Survey Development & Iteration - Labels: Not Started, In Progress, Pending Review, Complete
5. Policy Drafting - Labels: Not Started, In Progress, Complete
6. Policy Review - Labels: Not Started, In Progress, Pending Review, Complete
7. Finalize Language - Labels: Not Started, In Progress, Complete
8. Legal Review - Labels: Not Started, In Progress, Pending Review, Blocked, Complete
9. Language Updates (if needed) - Labels: Not Needed, Not Started, In Progress, Complete
10. Commissioner Sign-Off & Publish - Labels: Not Started, In Progress, Complete

2.4 Create Additional Columns

Owner (People) - Allow multiple people

Due Date (Date) - Enable deadline mode

Survey Round # (Numbers) - Set unit: none, allow decimals: no

Consensus % (Numbers) - Set unit: %, range 0-100

Notes/Blockers (Long Text) - Enable rich text formatting

Responsible Party (Dropdown) - Options: ADS, KDADS, Both

2.5 Add Items (Placeholder Rows)

In 'Provision of Direct Services' -> Add item: 'Policy Development Item 1'

In 'Client Eligibility' -> Add item: 'Policy Development Item 1'

In 'Client and Service Priority' -> Add item: 'Policy Development Item 1'

In 'GESN/Targeting' -> Add item: 'Policy Development Item 1'

2.6 Set Column Descriptions

1. In-Person Kickoff -> 'Establish Delphi group (KDADS & ADS)'
2. First Meeting - Problem ID -> 'Identify policy problem areas (ADS)'
3. Second Meeting - Solutions/Goals -> 'Establish potential solutions (ADS)'
4. Survey Development & Iteration -> 'Iterate until 75% consensus (ADS)'
5. Policy Drafting -> 'Draft policy language (ADS)'
6. Policy Review -> 'KDADS review of draft'
7. Finalize Language -> 'Finalize policy language (ADS)'
8. Legal Review -> 'Legal review (KDADS)'
9. Language Updates (if needed) -> 'Conditional on legal feedback (ADS)'
10. Commissioner Sign-Off & Publish -> 'Terminal stage (KDADS)'

2.7 Board 1 Verification Checklist

Verify all 4 groups are created

Verify all 10 status columns exist

Verify all 6 additional columns exist

Verify column descriptions are set

Test adding/editing an item

Phase 3: Board 2 - Stakeholder Engagement - Workgroup

3.1 Create Board

Click 'Add' -> 'New Board'

Select 'Start from scratch'

Name: 'Stakeholder Engagement - Workgroup'

Set board type: Main Board

Set board permissions: Private (ADS and KDADS only)

3.2 Create Groups (Policy Topics)

Group 1: Area Plans on Aging

Group 2: AAA Advisory Council

Group 3: Conflicts of Interest

Group 4: Title III/VI Coordination

Group 5: Congregate Nutrition Services

Group 6: Home Delivered Meals

Group 7: Grab & Go Nutrition Services

Group 8: Monitoring

Group 9: NSIP

Set group colors (optional)

3.3 Create Process Stage Columns (Status Type)

1. Initial Policy Drafting - Labels: Not Started, In Progress, Complete
2. Policy Review - Labels: Not Started, In Progress, Pending Review, Complete
3. Workgroup Convening - Labels: Not Started, Scheduled, In Progress, Complete
4. Revise & Finalize Draft - Labels: Not Started, In Progress, Complete
5. Legal Review - Labels: Not Started, In Progress, Pending Review, Blocked, Complete
6. Language Updates (if needed) - Labels: Not Needed, Not Started, In Progress, Complete
7. Commissioner Sign-Off & Publish - Labels: Not Started, In Progress, Complete

3.4 Create Additional Columns

Owner (People) - Allow multiple people

Due Date (Date) - Enable deadline mode

Workgroup Meeting Date (Date) - Standard date picker

Notes/Blockers (Long Text) - Enable rich text formatting

Responsible Party (Dropdown) - Options: ADS, KDADS, Both

3.5 Add Items (Placeholder Rows)

In 'Area Plans on Aging' -> Add item
In 'AAA Advisory Council' -> Add item
In 'Conflicts of Interest' -> Add item
In 'Title III/VI Coordination' -> Add item
In 'Congregate Nutrition Services' -> Add item
In 'Home Delivered Meals' -> Add item
In 'Grab & Go Nutrition Services' -> Add item
In 'Monitoring' -> Add item
In 'NSIP' -> Add item

3.6 Set Column Descriptions

1. Initial Policy Drafting -> 'Initial draft creation (ADS)'
2. Policy Review -> 'KDADS review of initial draft'
3. Workgroup Convening -> 'Convene workgroup for collaborative review (ADS)'
4. Revise & Finalize Draft -> 'Incorporate workgroup feedback (ADS)'
5. Legal Review -> 'Legal review (KDADS)'
6. Language Updates (if needed) -> 'Conditional on legal feedback (ADS)'
7. Commissioner Sign-Off & Publish -> 'Terminal stage (KDADS)'

3.7 Board 2 Verification Checklist

Verify all 9 groups are created
Verify all 7 status columns exist
Verify all 5 additional columns exist
Verify column descriptions are set
Test adding/editing an item



Phase 4: Board 3 - Stakeholder Engagement - Draft and Review

4.1 Create Board

Click 'Add' -> 'New Board'

Select 'Start from scratch'

Name: 'Stakeholder Engagement - Draft and Review'

Set board type: Main Board

Set board permissions: Private (ADS and KDADS only)

4.2 Create Groups (Policy Topics)

Note: Policy topics are TBD - create placeholder groups:

Group 1: TBD Policy Topic 1

Group 2: TBD Policy Topic 2

Group 3: TBD Policy Topic 3

Update these groups once policy topics are finalized

4.3 Create Process Stage Columns (Status Type)

1. Initial Policy Drafting - Labels: Not Started, In Progress, Complete
2. Policy Review - Labels: Not Started, In Progress, Pending Review, Complete
3. Revise & Finalize Draft - Labels: Not Started, In Progress, Complete
4. Legal Review - Labels: Not Started, In Progress, Pending Review, Blocked, Complete
5. Language Updates (if needed) - Labels: Not Needed, Not Started, In Progress, Complete
6. Commissioner Sign-Off & Publish - Labels: Not Started, In Progress, Complete

4.4 Create Additional Columns

Owner (People) - Allow multiple people

Due Date (Date) - Enable deadline mode

Notes/Blockers (Long Text) - Enable rich text formatting

Responsible Party (Dropdown) - Options: ADS, KDADS, Both

4.5 Add Items (Placeholder Rows)

In each TBD group -> Add item: 'Policy Development Item 1'

4.6 Set Column Descriptions

1. Initial Policy Drafting -> 'Initial draft creation (ADS)'
2. Policy Review -> 'KDADS review of initial draft'
3. Revise & Finalize Draft -> 'Finalize draft based on review (ADS)'

4. Legal Review -> 'Legal review (KDADS)'
5. Language Updates (if needed) -> 'Conditional on legal feedback (ADS)'
6. Commissioner Sign-Off & Publish -> 'Terminal stage (KDADS)'

4.7 Board 3 Verification Checklist

Verify placeholder groups are created

Verify all 6 status columns exist

Verify all 4 additional columns exist

Verify column descriptions are set

Test adding/editing an item

ACTION REQUIRED: Update groups when policy topics are finalized



Phase 5: Board 4 - Contract Deliverables Tracker

5.1 Create Board

Click 'Add' -> 'New Board'

Select 'Start from scratch'

Name: 'Contract Deliverables Tracker'

Set board type: Main Board

Set board permissions: Private (ADS and KDADS only)

5.2 Create Groups (Contract Phases)

Group 1: Phase A - New Policy & Procedures Manual (Blue)

Group 2: Phase B - Stakeholder Engagement (Purple)

Group 3: Phase C - Final Manual Assembly (Orange)

Group 4: Phase D - Training & Implementation (Green)

5.3 Create Columns

Deliverable (Text) - Standard text

Phase (Dropdown) - Options: A, B, C, D

Status (Status) - Labels: Not Started, In Progress, Pending Review, Blocked, Complete

Due Date (Date) - Enable deadline mode

Owner (People) - Allow multiple people

Dependencies (Link to Item) - Link to items in this board and other boards

Completion % (Progress Tracking) - Or use Numbers column with % unit

Key Milestones (Long Text) - Enable rich text formatting

Notes (Long Text) - Enable rich text formatting

5.4 Add Deliverable Items - Phase A

Add: 'New Policy & Procedures Manual'

Add: 'Project Management Hub'

5.4 Add Deliverable Items - Phase B

Add: 'Initial Drafts Completion' - Due: March 2026

Add: 'Workgroups Complete' - Due: May 2026

Add: 'Revisions Complete' - Due: June 2026

Add: 'Delphi Drafts Complete' - Due: August 2026

5.4 Add Deliverable Items - Phase C

Add: 'Legal/Leadership Revisions'

Add: 'Dependency Mapping'

Add: 'Anchor Policy Identification'

5.4 Add Deliverable Items - Phase D

Add: 'Workgroup Discussions (3)'

Add: 'Forms & Job Aids Development'

Add: 'In-Person Training (1)'

Add: 'Webinar (1)'

Add: 'E-Learning Modules'

5.5 Configure Dependencies

Link Phase B items to relevant policy boards

Link Phase C items to Phase B completion

Link Phase D items to Phase C completion

5.6 Board 4 Verification Checklist

Verify all 4 phase groups are created

Verify all 9 columns exist

Verify all deliverable items are added

Verify dependencies are linked

Test progress tracking functionality



Phase 6: Cross-Board Configuration

6.1 Standardize Status Labels Across All Boards

For each board, verify status columns use consistent labels:

- Not Started - Gray (#c4c4c4) - Default state
- In Progress - Blue (#0086c0) - Active work
- Pending Review - Yellow (#fdab3d) - Awaiting review
- Blocked - Red (#e2445c) - Cannot proceed
- Complete - Green (#00c875) - Finished
- Not Needed - Light Gray (#c4c4c4) - For conditional steps
- Scheduled - Purple (#a25ddc) - For meetings/events

6.2 Configure Board Permissions

Board 1 (Delphi):

- Set ADS team members as Owners for columns 2, 3, 4, 5, 7, 9
- Set KDADS team members as Owners for columns 1, 6, 8, 10

Board 2 (Workgroup):

- Set ADS team members as Owners for columns 1, 3, 4, 6
- Set KDADS team members as Owners for columns 2, 5, 7

Board 3 (Draft and Review):

- Set ADS team members as Owners for columns 1, 3, 5
- Set KDADS team members as Owners for columns 2, 4, 6

Board 4 (Deliverables):

- Set both ADS and KDADS as board Owners

6.3 Create Board Connections

- Connect Board 4 (Deliverables) to Board 1 (Delphi) via Dependencies column
- Connect Board 4 (Deliverables) to Board 2 (Workgroup) via Dependencies column
- Connect Board 4 (Deliverables) to Board 3 (Draft/Review) via Dependencies column

6.4 Cross-Board Verification

- Verify all boards appear in workspace
- Verify all team members have appropriate access
- Test board connections/links

Phase 7: Automations Setup

7.1 Board 1 (Delphi) Automations

Automation 1: Notify KDADS on Policy Review

Navigate to Board 1 -> Automations -> Add Automation

Trigger: When '6. Policy Review' changes to 'In Progress'

Action: Notify KDADS team members

Message: 'Policy item ready for KDADS review in Delphi board'

Automation 2: Notify KDADS on Legal Review

Trigger: When '8. Legal Review' changes to 'In Progress'

Action: Notify KDADS team members

Automation 3: Notify ADS on Language Updates Needed

Trigger: When '9. Language Updates (if needed)' changes to 'Not Started'

Action: Notify ADS team members

Automation 4: Due Date Reminder

Trigger: When Due Date arrives

Action: Notify Owner

Automation 5: Approaching Deadline Warning

Trigger: 3 days before Due Date

Action: Notify Owner

7.2 Board 2 (Workgroup) Automations

Automation 1: Notify KDADS on Policy Review

Trigger: When '2. Policy Review' changes to 'In Progress'

Action: Notify KDADS team members

Automation 2: Notify KDADS on Legal Review

Trigger: When '5. Legal Review' changes to 'In Progress'

Action: Notify KDADS team members

Automation 3: Notify ADS on Language Updates Needed

Trigger: When '6. Language Updates (if needed)' changes to 'Not Started'

Action: Notify ADS team members

Automation 4: Workgroup Meeting Reminder

Trigger: 1 day before Workgroup Meeting Date

Action: Notify Owner

Automation 5: Due Date Reminder

Trigger: When Due Date arrives

Action: Notify Owner

7.3 Board 3 (Draft and Review) Automations

Automation 1: Notify KDADS when '2. Policy Review' changes to 'In Progress'

Automation 2: Notify KDADS when '4. Legal Review' changes to 'In Progress'

Automation 3: Notify ADS when '5. Language Updates' changes to 'Not Started'

Automation 4: Due Date Reminder - Notify Owner

7.4 Board 4 (Deliverables) Automations

Automation 1: Phase Completion - Notify all when group items complete

Automation 2: Blocked Item Alert - Notify Owners when Status = 'Blocked'

Automation 3: Due Date Warning - 7 days before Due Date

7.5 Automation Verification Checklist

Test each automation by changing status values

Verify notifications are received by correct team members

Confirm automation triggers work as expected

Document any automation failures or issues



Phase 8: Views and Dashboard Creation

8.1 Board 1 (Delphi) Views

Main Table View (Default)

Verify default table view shows all columns

Sort by Due Date (ascending)

Save view as 'Main Table'

Timeline/Gantt View

Click 'Add View' -> 'Timeline'

Name: 'Delphi Timeline'

Configure: Date column: Due Date

Configure: Group by: Policy Topic (groups)

Calendar View

Click 'Add View' -> 'Calendar'

Name: 'Delphi Calendar'

Configure: Date column: Due Date

Status Overview (Chart)

Click 'Add View' -> 'Chart'

Name: 'Status Overview'

Configure: Chart type: Pie or Bar

8.2 Board 2 (Workgroup) Views

Main Table View - Sort by Due Date, save as 'Main Table'

Timeline View - Name: 'Workgroup Timeline'

Calendar View - Name: 'Workgroup Calendar', Date: Workgroup Meeting Date

Meeting Schedule View - Filter: Show only items with meeting date set

8.3 Board 3 (Draft and Review) Views

Main Table View - Sort by Due Date, save as 'Main Table'

Timeline View - Name: 'Draft/Review Timeline'

Calendar View - Name: 'Draft/Review Calendar'

8.4 Board 4 (Deliverables) Views

Main Table View - Sort by Due Date, Group by Phase

Phase Progress View - Stacked Bar chart by Phase/Status

Timeline View - Name: 'Deliverables Timeline'

Dependency Map View - Name: 'Dependency Overview'

8.5 Create Master Dashboard

Navigate to Workspace -> Add -> Dashboard

Name: 'KDADS Policy Manual - Master Dashboard'

Add Widgets from Board 1 (Delphi)

Widget 1: Status overview chart

Widget 2: Items due this week (filtered table)

Widget 3: Consensus % tracker (numbers widget)

Add Widgets from Board 2 (Workgroup)

Widget 4: Status overview chart

Widget 5: Upcoming workgroup meetings (calendar widget)

Widget 6: Items due this week (filtered table)

Add Widgets from Board 3 (Draft/Review)

Widget 7: Status overview chart

Widget 8: Items due this week (filtered table)

Add Widgets from Board 4 (Deliverables)

Widget 9: Phase progress chart

Widget 10: Overall completion percentage

Widget 11: Blocked items alert

Dashboard Filters

Add filter: By Status (show Blocked items)

Add filter: By Due Date (this week/month)

Add filter: By Owner

8.6 Views Verification Checklist

Verify all views are created for each board

Test Timeline views display correctly

Test Calendar views show correct dates

Verify Dashboard widgets display data accurately

Test dashboard filters work as expected

Phase 9: Final Validation and Testing

9.1 Board Structure Validation

Board 1 (Delphi)

- Confirm 4 groups exist
- Confirm 10 status columns exist
- Confirm 6 additional columns exist
- Test adding a new item
- Test updating status through all stages
- Verify column descriptions appear on hover

Board 2 (Workgroup)

- Confirm 9 groups exist
- Confirm 7 status columns exist
- Confirm 5 additional columns exist
- Test full workflow from start to finish

Board 3 (Draft and Review)

- Confirm placeholder groups exist
- Confirm 6 status columns exist
- Confirm 4 additional columns exist
- Test full workflow

Board 4 (Deliverables)

- Confirm 4 phase groups exist
- Confirm all deliverable items are added
- Test dependencies linking
- Test progress tracking

9.2 Automation Testing

- Test: Change Delphi item to 'Policy Review' -> KDADS notified?
- Test: Change Workgroup item to 'Legal Review' -> KDADS notified?
- Test: Set item status to 'Blocked' -> Owners notified?
- Test: Due date reminder triggers correctly?
- Document any automation issues

9.3 Permission Testing

- Log in as ADS team member -> Verify appropriate access
- Log in as KDADS team member -> Verify appropriate access

Test that users can only edit columns they own

Verify view-only users cannot edit

9.4 Dashboard Testing

Verify all widgets display current data

Test filters work correctly

Verify cross-board data aggregation

Check dashboard load time is acceptable

9.5 User Acceptance Testing

Schedule walkthrough with ADS team

Schedule walkthrough with KDADS team

Collect feedback on board organization

Collect feedback on column names and descriptions

Collect feedback on workflow stages

Collect feedback on automation notifications

Collect feedback on dashboard usefulness

Document requested changes

9.6 Documentation and Training

Create user guide for each board

Document automation logic

Create quick reference card for status labels

Schedule training session for all users

Set up feedback channel for ongoing improvements

9.7 Go-Live Checklist

All boards created and configured

All automations tested and working

All permissions configured correctly

All views and dashboard created

User training completed

Documentation delivered

Feedback mechanism in place

GO LIVE APPROVED



Appendix A: Status Labels Quick Reference

Label	Color	When to Use
Not Started	Gray	Work has not begun
In Progress	Blue	Active work underway
Pending Review	Yellow	Submitted, awaiting review
Blocked	Red	Cannot proceed due to issue
Complete	Green	Work finished
Not Needed	Light Gray	Conditional step not required
Scheduled	Purple	Meeting/event scheduled

Appendix B: Responsible Party Reference

Delphi Board Stages

Stage	Responsible Party
1. In-Person Kickoff	KDADS & ADS
2. First Meeting - Problem ID	ADS
3. Second Meeting - Solutions/Goals	ADS
4. Survey Development & Iteration	ADS
5. Policy Drafting	ADS
6. Policy Review	KDADS
7. Finalize Language	ADS
8. Legal Review	KDADS
9. Language Updates (if needed)	ADS
10. Commissioner Sign-Off & Publish	KDADS

Workgroup Board Stages

Stage	Responsible Party
1. Initial Policy Drafting	ADS
2. Policy Review	KDADS
3. Workgroup Convening	ADS
4. Revise & Finalize Draft	ADS
5. Legal Review	KDADS
6. Language Updates (if needed)	ADS
7. Commissioner Sign-Off & Publish	KDADS

Draft/Review Board Stages

Stage	Responsible Party
1. Initial Policy Drafting	ADS
2. Policy Review	KDADS

3. Revise & Finalize Draft	ADS
4. Legal Review	KDADS
5. Language Updates (if needed)	ADS
6. Commissioner Sign-Off & Publish	KDADS

Appendix C: Deliverables Timeline Reference

Phase	Deliverable	Target Date
B	Initial Drafts	March 2026
B	Workgroups Complete	May 2026
B	Revisions Complete	June 2026
B	Delphi Drafts Complete	August 2026

Appendix D: Troubleshooting Guide

Issue: Automations not triggering

- Verify automation is turned on (toggle switch)
- Check trigger conditions match exactly
- Ensure notification recipients are board members

Issue: Users cannot edit items

- Check board permissions
- Verify user is assigned as Owner or Member
- Check column-level permissions if applicable

Issue: Dashboard widgets not updating

- Refresh dashboard
- Verify source board data is correct
- Check widget filter settings

Issue: Timeline view not displaying correctly

- Ensure Due Date column has values
- Check date format is correct
- Verify items have proper date ranges

Document Version: 1.0

Created: January 2026

Last Updated: [Update on each revision]